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1.0 INTRODUCTION

This work plan is an addendum for the Quality Program Plan for the Risk-B ased Assessment,
Management, and Closure of Solid Waste Management Units andAreas of Concern atNavalAir
Station Fort Worth, Joint Reserve Base, Carswell Air Force Base, Texas, henceforth known as
Quality Program Plan, dated December 1998, prepared by Fanning, Phillips and Molnar (FPM).
Any required clarification or addenda to the scoping documents that constitute the Quality
Program Plan are provided within the context of this work plan addendum.

The purpose of this work plan addendum is to document the tasks planned to perform the risk-
based assessment, management, and closure of the Golf Course Maintenance Yard (GCMY),
Area of Concern (AOC) 9 at Carswell Air Force Base (AFB), Fort Worth, Texas. The Work
Plan Addendum evaluates existing site data, refines conceptual site models, and identifies data
gaps that require data aquisition to allow for the risk-based closure of the site. The project will
provide risk-based closure documentation that will determine site-specific target levels for
contaminants and document attainment of those target levels.

The assessments will be conducted in accordance with provisions of the Basic Contract
#F41624-95-D-8003 and Delivery Order Number 23. Mr. Rafael Vazquez is the Air Force Base
Conversion Agency (AFBCA) Base Environmental Coordinator for Naval Air Station (NAS)
Fort Worth, Joint Reserve Base (JRB), the former Carswell AFB. Mr. Alvin Brown is the
AFBCA Field Engineer and Base Point of Contact (PUC). Mr. Charles Pringle serves as the
Air Force Center for Environmental Excellence (AFCEE)/Environmental Restoration Base
Realignment and Closure team chief and as Contracting Officer's Representative.

The principal FPM personnel include Dr. Kevin I. Phillips, P.E., Program Manager; Mr. Gaby A.
Atik, P.E., Project Manager; and Mr. Thomas P. Doriski, Branch Manager. Mr. Doriski will also
act as Health and Safety Officer. Additional personnel will be selected from FPM staff as
needed. Dr. Atul Salhotra of RAM Group will be the principal risk assessor.

1.1 THE U.S. AIR FORCE INSTALLATION RESTORATION PROGRAM

Refer to Section 1.1 of the Quality Program Plan, dated December 1998.

1.2 HISTORY OF PAST IRP WORK AT THE GOLF COURSE MAINTENANCE YARD

The Golf Course Maintenance Yard (GCMY) (Figure 1-1) is located in the south-central portion
of the former Carswell AFB, north of White Settlement Road. It occupies approximately one-
half acre in area. Prior to the Interim RernediarAetibnTRA) in 1996, buildings at the GCMY
included a metal office storage building, a woodS pole barn and metal carport used for
equipment storage, and an aboveground ffiel storage tank. As part of the IRA, the wooden pole
barn was demolished and disposed of offsite, and ihemetal carport was moved to the former
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barn was demolished and disposed of offsite, and the metal carport was moved to the former
location of the pole barn. A new metal storage shed was built next to the existing metal building
as a replacement for the pole barn. The site is currently used, and likely to be used in the fiflure,
for golf course maintenance.

The 1996 IRA by Jacobs Engineering Group, Inc. (Jacobs) consisted of conducting soil sampling
to determine the nature of impacts, identiing the chemicals of concern, excavating and
removing impacted soil, and conducting confirmatory sampling. A total of 380 cubic yards of
soil was disposed off-site, the excavations were backfilled with clean soil, and the surfaces were
finished with gravel or a concrete slab. The Technical Report for the IRA (Jacobs, 1997)
concluded that remaining pesticide concentrations in the soil were below Medium Specific
Concentrations (MSCs), metals in soil represented background, and the site could be closed
under Texas Risk Reduction Standard Number 2 (RRS 2).

1.3 DESCRIPTION OF CURRENT STUDY

1.3.1 Project Objectives

The overall goal of this project is to provide risk-based closure documentation for the GCMY in
accordance with Resource Conservation and Recovery Act Part B permit HW50289. A closure
report was submitted to the Texas Natural Resource Conservation Commission (TNRCC) and
the United States Environmental Protection Agency (EPA) in December 1998. The findings of
the report were partially based on samples analyzed by the contract laboratory ITS. Since data
analyzed by ITS is invalid, the following are the objectives of the current project:

• Collection of soil samples from former confirmatory sampling locations.

• Preparation of closure documentation in accordance with RRS 2.

1.3.2 Project Scoping Documents

This document constitutes an addendum to the scoping documents (Quality Program Plan,
December 1998) required by the Statement of Work for this contract and delivery order.
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2.0 SUMMARY OF EXISTING INFORMATION

2.1 INSTALLATION ENVIRONMENTAL SETTING

Refer to Section 2.1 of the Quality Program Plan, dated December 1998.

2.2 SITE-SPECIFIC ENVIRONMENTAL SETTING

Previous investigative activities described in Section 1.2 identified several contaminants above
their practical quantitation limits (PQLs) and/or background levels. The following subsections
provide a summary of available information and an analysis of available data.

2.2.1 Contaminant Sources and Contamination

This section provides an evaluation of available data against appropriate risk-based closure
criteria.

Several metals and organic constituents were detected above their (PQLs) and/or background
levels. Therefore, closure cannot be achieved under Risk Reduction Standard Number 1.

The attainment of RRS 2 requires the following criteria to be met:

The excavation and removal or decontamination of all impacted media and solid waste
management units (SWMUs) at the site or remediation of contaminated media to either
PQLs, applicable RRS 2 MSCs, or background concentrations, whichever is greater. Note
that the applicable cleanup standard for soil is the Jowest of the MSCs for (i) ingestion of
soil, inhalation of vapors and particuiateè,ãiicfdërinal contact with soil and (ii) soil
concentrations protective of groundwater.

Leachate obtained from soil samples using Synthetic Precipitation Leaching Procedure
(SPLP Method 1312) should not exceed the Maximum Contaminant Level MCL) or Texas
Water Quality Standard, whiohe'eiHTiroa. 7

The soil vapor measured at the site should not be greater than 1000 parts per million (ppm)
(either weight or volume basis).

Comuprjson of Site Concentrations with RRS 2 MSCs

Volatile Organic Compounds (VOCà)k'ire below detectidiniimits at all ten locations. Table 2-1
compares post-excavation metal concentrations to bascwide background levels. Concentrations
of cobalt, nickel and zinc exceed background [evels. Table 2-2 compares concentrations of
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metals that exceed background to RRS 2. Following are the conclusions based on the
comparison:

• Nickel concentration measured at TP-GCM-06K exceeds the GWP-Res RRS2.

• Cobalt and zinc concentrations are below RRS 2.

Based on the one nickel level at 20.1 mg/kg and background at 19.76 mg/kg, there is a
consensus that this is a variance from background and no additional sampling for nickel is
required. The only analytical work required at the Golf Course Maintenance Yard is
reanalysis for pesticides and herbicides to replace ITS data.

2.2.2 Geology

Surficial soils were sampled to a depth of two feet at the site during previous investigations;
however, the previous investigation reports provided no discussion of geologic features or soil
descriptions. Borings and excavations planned as part of this investigation will be utilized to
provide relevant information on the geologic setting at the site as necessary.

For a discussion of the Installation geologic setting, refer to Section 2.1.1 of the Quality Program
Plan, dated December 1998.

2.2.3 Groundwater

Groundwater has not been characterized at the site. Soil contamination is believed to be limited
to surface soils at the site, and all identified contaminants of concern at the site are considered to
be relatively immobile in soil. The planned investigation is expected to demonstrate that soils
are only impacted at shallow depths and are not leaching into groundwater. The investigation
will be modified to address groundwater should contamination extend below eight feet in soils.

For a discussion of the Installation groundwater setting, refer to Section 2.1.2 of the Quality
Program Plan, dated December 1998.

2.2.4 Surface Water

There are no surface water bodies associated with the site.

2.2.5 Biology

Refer to Section 2.1.4 of the Quality Program Plan, dated December 1998.
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2.2.6 Demographics

The GCMY is located in the south-central corner of Carswell AFB. To the east, the site is
bordered by Farmers Branch. Landfills No. 6, 7, and 8 are located to the northeast, southwest,
and west of the GCMY. Wooded areas are adjacent to the south and east of the site.
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3.0 PROJECT TASKS

3.1 CONCEPTUAL SITE MODEL DEVELOPMENT

Refer to Section 3.1 of the Quality Program Plan, dated December 1998.

3.2 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS
IDENTIFICATION

The Texas Risk Reduction Rule (30 Texas Administrative Code (TAC) 335 Subchapter S) will
be the primary guide for determining site-specific risk-based target cleanup levels for the GCMY
and for documenting that the site meets those Icxcls as applicable.

3.3 CHARACTERIZATION OF BACKGROUND CONDITIONS

Jacobs Engineering Group, Inc. conducted a basewide background study at the NAS Fort Worth,
Joint Reserve Base, Carswell Field, Texas to establish background concentrations of inorganic
constituents in various site media. Background concentrations were determined for 24 inorganic
constituents in each of the following background populations: surface soil; subsurface soil;
groundwater sampled via low-flow sampling techniques; groundwater sampled with a bailer;
surface water; and sediment in the surface water drainages. The results of the study are presented
in the Final NAS Fort Worth JRB, Texas, Basewide Background Study, dated September 1998,
prepared by Jacobs.

3.4 RISK REDUCTION STANDARDS

An evaluation shall be conducted to assess attainment of the risk reduction standard in
accordance with the 31 TAC 335.555 for the attãiflment of Risk Reduction Standard
Number 2: Closure/remediation to health-based standards and criteria.

3.5 DATA NEEDS IDENTIFICATION

The objectives of the project are defined in Section 1.3.1 of this Work Plan Addendum. Existing
site data has been evaluated against appropriatesiskbased closure criteria. Data gaps identified
during the initial data evaluation will guide additional data collection for this project. Data
needed to accomplish the project objectives include:

Soil Contamination Data. Soil contamination data are necessary to delineate localized areas
that exceed target levels and to demonstrate attairin ent of cleanup levels.
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Soil and Sediment Characteristics Data. Soil characteristics data are necessary to
understand the geologic conditions at the site. Lithologic data will be recorded during all
sampling activities.

Land Survey Data. Land survey data are necessary to accurately locate property boundaries,
easements, and soil boring and sample locations. Survey data will be required to fulfill deed
certification requirements for site closure under RRS 2.

3.6 FIELD INVESTIGATION TASKS

Specific field investigation tasks required to achieve project objectives are described below:

Eleven surficial soil samples will be collected as close as possible to confirmatory sampling
locations TP-GCM-O1K through TP-GCM-IOK shown in Figure 3-1. These samples will be
analyzed as follows:

- Samples collected close to TP-GCM-O1K through TP-GCM-IOK for herbicides
(Method 8151).

- Samples collected close to TP-GCM-O1K and TP-GCM-02K for pesticides
(Method 8080).

• Due to recent èonstruction activity at the site, Butler building has been extended towards the
northwest, over the original sampling location TP-GCM-09K. As an alternative to this
location, the sample will be collected close to the east wall of the new building extension.

• The contract laboratory will be instructed to achieve method detection limits that are lower
than the applicable RRS 2 for the analytes (herbicides and pesticides).

Specific field investigation tasks required to achieve project objectives are described in the
following subsections.

3.6.1 Mobilization

Mobilization activities will be coordinated between the Base POC, AFCEE Team Chief, and
FPM prior to mobilization. Preparatory steps will include obtaining all necessary permits for
ground penetration, an initial land survey, briefing personnel on field activities, field equipment
procurements, and establishing a temporary field office.
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3.6.2 Sampling and Analysis

A summary of the sampling analyses and field activities is provided in Table 3-1. For details
regarding sampling analyses and field activity procedures; refer to the Field Sampling Plan
(FSP), Quality Assurance Project Plan, and Flealth and Safety Plan provided in the Quality
Program Plan, dated December 1998.

Soil samples will be collected from depths of 0-2 feet (ft),2-4 ft, 4-6 and 6-8 ft below ground
surface (bgs). At areas where excavation to 2 ft had previously occurred, only samples in the
2-4 foot interval will be analyzed. At areas where excavation to 4 ft had previously occurred,
only samples in the 4-6 foot interval will be analyzed. It is not anticipated that samples will
need to be collected at a depth below 8 feet since extensive review of existing data indicates
that there was no detection of any pesticides/herbicides except very low levels of chlordane at
two locations. In the unlikely event that elevated levels are detected at 8 feet bgs, samples at
deeper depths will be collected in a second round of sampling.

Initially, the sample collected from 0-2 ft will be analyzed for the analytes of concern (Table 3-1).
The results will be compared to the RRS 2. The comparison will result in one of the following
cases:

Case 1: C1 > GWP-Res, CSOIL < SAI-Res

An SPLP analysis will be conducted on the sample and the results shall be compared to
UW-Res. This will result in one of the following cases:

Case 1(a): CSPLP C GW-Res

Since the soil layer is protective of groundwater for the particular COC, the vertical
extent has been defined and soil from above this layer will be excavated (if comparison
of an analyte from 0-2 ft results in this case, no excavation is required).

Case 1(b): CSPLP > GW- Res

Since the soil layer is not protective of groundwater for the particular COC, the next
deeper sample will be analyzed and the iEisültiwill be compared to the SAT-Res and
GWP-Res standards (repeat entire process that will again result in one of Case 1
through Case 4).
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Case 2: CjL C GWP-Res, CIL> SAT-Res

Since the soil layer is not protective of ingestion, inhalation and dermal contact for the
particular COC, the next deeper sample will be analyzed and the results will be
compared to the SAT-Res and GWP-Res standards (repeat entire process that will again
result in one of Case 1 through Case 4).

Case 3: C C GWP-Res, C C SAT-Res

Since the soil layer is protective of groundwater as well as ingestion, inhalation and
dermal contact for the particular COC, soils from this location is no longer of concern at
the site.

Case 4: CL> GWP-Res, CIL> SAI-Res

Since the soil layer is not protective of groundwater, soil ingestion, inhalation, and
dermal contact for the particular COC, the next deeper sample will be analyzed. The
results will be compared to the SAI-Res and GWP-Res standards (repeat entire process
that will again result in one of Case 1 through Case 4).

Sequential sampling at 2 ft intervals and comparison to RRS 2 will result in one of the four cases
described above. The above procedure will require the collection of samples at multiple depths
from each boring, all of which may or may not be analyzed. All samples will be prioritized in the
order of maximum holding times and extracted and analyzed accordingly. See Section 3.6.2.1. for
details.

3.6.2.1 Order of Analysis

As mentioned in the previous paragraph, all initial vertical samples taken will be analyzed
within 7 days. Results obtained from the samples will be compared with the RRS as
outlined above. If necessary, the remaining soil samples at a given location will be analyzed
and compared with the RRS. The order in which the contract laboratory will perform the
analysis will depend on the holding times, but in general the order of analysis will be:

Analysis Maximum Holding Times (MatrLcSoil)
Herbicides, Pesticides 14 days to extraction; 40 days after extraction
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3.6.3 Land Surveys

Field activity survey information will be recorded as described in detail in the FSP. For those
sites submitted for closure under RRS 2, survey data outlining the property location and
boundaries will be obtained to fulfill deed certification requirements.

3.6.4 Waste Management

Wastes that may be generated during the project activities include: (1) drill cuttings; (2)
excavated soils; (3) expendable personal protective equipment; (4) decon water and (5)general
trash Waste handling shall be dealt with on a site-by-site basis Waste that is classified as
non-investigative, such as litter and household garbage, shall be collected, containerized
and transported to the designated landfill or collection bin. Investigation derived waste,
such as drill cuttings, drill fluids, decontamination fluid and purged groundwater, shall be
properly store in 55-gallon steel closed top drums and temporarily stored at a designated
central location, prior to removal and disposal by a qualified contractor.

Waste disposal activity will be coordinated with Carswell AFB authorities and they are
responsible for signing all transportation niiñllèsth as the generator. Any hazardous waste
disposal will be at a site selected by Carswell AFiuthorities. All waste management practices
will follow the guidelines established by the TNIRCC. Detailed waste handling procedures are
presented in the FSP.
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4.0 DATA ASSESSMENT, RECORDS, AND REPORTING REQUIREMENTS

4A DATA ASSESSMENT

Refer to Section 4.1 of the Quality Program Plan, dated December 1998.

4.2 RECORD KEEPING

Refer to Section 4.2 of the Quality Program Plan, dated December 1998.

4.3 REPORTING REQUIREMENTS

Refer to Section 4.3 of the Quality Program Plan, dated December 1998.
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5.9 PROJECT MANAGEMENT

Refer to Section 5.0 of the Quality Program Plan, dated December 1998.
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6.0 PROJECT SCHEDULE

Refer to Section 6.0 of the Quality Program Plan, dated December 1998.
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SCALE IN FEET

fl.-' I.*Jf

LEGEND:

rp—GCM--O1 K
0 SAMPLE LOCATION

UNITED STATES AIR FORCE
NAS FORT WORTH, CARSWELL FIELD

FORT WORTH, TEXAS

FIGURE 3—1
PROPOSED SAMPLING LOCATIONS

AT THE CCMY

Drawn By: LG.Checked By: T.D, (Date: 10/22/98
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NOTES:

1. ALL CONCENTRATiONS ARE IN mg/kg. EXCEPT
AS NOTED.

2. NON—DETECTED COMPOUNDS ARE NOT SHOWN.
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